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ESTIMATE RUN 09/29/2005

ESTIMATE SUMMARY 14:54:13

CONTID: C15135         ESTIMATE NO: 0004 PROG 2002

PCN: 15135-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

New Mexico St Ln to Hesperus PERCENT TIME:

PROJECT NO: HB 140A-003                   

New Mexico St Ln to Hesperus

NAME OF ROAD: SH 140

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/24/2005 DATE TIME STARTED 04/27/2005

1225 SO. 7TH. STREET DATE LET 04/07/2005 DATE WORK BEGAN 05/16/2005

 DATE AWARDED 04/12/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/26/2005 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 04/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,427,775.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,522,513.30 NON-PARTICIPATING 985,480.39

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.09

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

80.16%

1,076,744.77

985,480.39

985,480.39

985,480.39

$

$

$

$

22,000.00

4,329,030.58

4,351,030.58

0.00

4,351,030.58

-67,837.70

0.00

4,283,192.88

0.00

AMOUNT DUE 4,283,192.88 985,480.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 985,480.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 30.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 350.000 344.000

SY  0.000 0.00

15.00000 344.000 5,160.00

202-00240  
 

0015 REMOVAL OF GROUND SIGN 8.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 878.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 824.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

203-00060  
 

0030 MUCK EXCAVATION DELETED BY CO # 002 0.000 0.000

CY  0.000 0.00

42.00000 0.000 0.00

203-00100  
 

0035 ROLLING 50.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01140  
 

0040 BLADING 70.000 0.000

HOUR 14.500 1,305.00

90.00000 14.500 1,305.00

203-01500  
 

0045 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

203-01594  
 

0050 *POTHOLING 20.000 6.000

HOUR 0.000 0.00

160.00000 6.000 960.00

203-01597  
 

0055 CONCRETE WASHOUT STRUCTURE DELETED FROM PROJECT SEE 
#105 (XX)

1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

208-00045  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 64.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000

EACH 0.000 0.00

335.00000 0.000 0.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-00013  
 

0075 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

212-00006  
 

0080 *MULCHING (WEED FREE STRAW) 0.400 0.000

ACRE 0.000 0.00

5,400.00000 0.000 0.00

213-00004  
 

0085 *MULCH TACKIFIER 80.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
 

0090 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

4,200.00000 0.500 2,100.00

250-00010  
 

0095 *HAZARDOUS WASTE DISPOSAL 5.000 0.000

CY  0.000 0.00

208.00000 0.000 0.00

250-00220  
 

0100 AGGREGATE BASE COURSE (SPECIAL) 20,500.000 5,664.190

TON 5,927.190 77,053.47

13.00000 11,591.380 150,687.94

304-09014  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
BY CO # 002

0.000 0.000

SY  0.000 0.00

21.00000 0.000 0.00

403-00721  
 

0110 FURNISH HOT BITUMINOUS PAVEMENT SEMI-FINAL 5,133.150 5,133.150

TON 0.000 0.00

32.00000 5,133.150 164,260.80

403-09500  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 47,000.000 25,942.700

TON 17,930.930 412,411.39

23.00000 43,873.630 1,009,093.49

403-34701  
 

0120 *HEATING AND REMIXING TREATMENT SEMI-FINAL 259,158.000 259,158.000

SY  0.000 0.00

3.55000 259,158.000 920,010.90

405-00100  
 

0125 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,300.000 2,779.830

TON 1,303.540 273,743.40

210.00000 4,083.370 857,507.70

411-03352  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 22,500.000 16,441.000

GAL 3,920.000 3,920.00

1.00000 20,361.000 20,361.00

411-10255  
 

0135 EMULSIFIED ASPHALT (PRIME COAT) DELETED FROM PROJECT 
SEE #105 (XX)

0.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10300  
 

0140 *ASPHALT REJUVENATING AGENT SEMI-FINAL 18,218.000 18,218.000

GAL 0.000 0.00

1.50000 18,218.000 27,327.00

411-90010  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,212.500 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0150 *TRANSITION TYPE 3G 12.000 0.000

EACH 0.000 0.00

1,140.00000 0.000 0.00

606-01370  
 

0155 *END ANCHORAGE (NONFLARED) 16.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02003  
 

0160 *END ANCHORAGE (FLARED) DELETED FROM PROJECT SEE #105 
(XX)

0.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

606-02005  
 

0165 FENCE (PLASTIC) 500.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

607-11525  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 12.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00001  
 

0175 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0180 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

16,000.00000 0.950 15,200.00

625-00000  
 

0185 *CONSTRUCTION SURVEYING (HOURLY) 30.000 10.000

HOUR 8.000 920.00

115.00000 18.000 2,070.00

625-00001  
 

0190 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

626-00000  
 

0195 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,850.00

7,400.00000 0.750 5,550.00

626-01000  
 

0200 *PAVEMENT MARKING PAINT 3,400.000 2,884.000

GAL 359.000 5,744.00

16.00000 3,243.000 51,888.00

627-00001  
 

0205 *EPOXY PAVEMENT MARKING 1,026.000 0.000

GAL 0.000 0.00

71.00000 0.000 0.00

627-00005  
 

0210 *FLAGGING 6,250.000 3,057.100

HOUR 1,088.400 18,502.80

17.00000 4,145.500 70,473.50

630-00000  
 

0215 *PILOT CAR OPERATION 900.000 641.300

HOUR 166.800 5,004.00

30.00000 808.100 24,243.00

630-00001  
 

0220 *TRAFFIC CONTROL INSPECTION 90.000 38.000

DAY 10.000 860.00

86.00000 48.000 4,128.00

630-00007  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 85.000 49.000

DAY 18.000 7,740.00

430.00000 67.000 28,810.00

630-00012  
 

0230 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 688.00

430.00000 3.600 1,548.00

630-80001  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 16.500

EACH 17.700 477.90

27.00000 34.200 923.40

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 39.000

EACH 42.900 1,372.80

32.00000 81.900 2,620.80

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 6.500

EACH 5.200 197.60

38.00000 11.700 444.60

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 250.000 125.000

SF  100.000 1,100.00

11.00000 225.000 2,475.00

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 4,320.00

5,400.00000 1.800 9,720.00

630-80355  
 

0260 *DRUM CHANNELIZING DEVICE 200.000 43.000

EACH 54.200 1,084.00

20.00000 97.200 1,944.00

630-80360  
 

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.000

EACH 4.400 118.80

27.00000 5.400 145.80

630-80364  
 

0270 GUARDRAIL TYPE 7 (TEMPORARY) 450.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

630-80376  
 

0275 *TRAFFIC CONE 300.000 125.000

EACH 100.000 800.00

8.00000 225.000 1,800.00

630-80380  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

5,400.00000 0.000 0.00

630-80510  
 

0285 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80560  
 

0290 F/A MINOR CONTRACT REVISIONS 180,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 5,000.000 112.500

F A 0.000 0.00

1.00000 112.500 112.50

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 105,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0305 F/A OJT COLORADO TRAINING PROGRAM DELETED FROM PROJECT
SEE #105 (XX)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A QUALITY INCENTIVE PAYMENT 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0315 F/A ESB PROGRAM DELETED FROM PROJECT SEE #105 (XX) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0320 F/A ADJUST UTILITIES 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0325 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0435 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 570.000 274.680

TON 129.220 11,629.80

90.00000 403.900 36,351.00

403-00720  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 MUCK EXCAVATION 1,000.000 112.200

CY  202.000 4,040.00

20.00000 314.200 6,284.00

203-00100  
 

0450 ADDED ITEM (TON)/ LEVELING ASPHALT, (SX) 16,175.990 16,175.990

TON 0.000 0.00

28.00000 16,175.990 452,927.72

900-00024  
 

0455 *REMOVAL OF ASPHALT MAT 28.000 0.000

SY  27.000 999.00

37.00000 27.000 999.00

202-00220  
 

0460 *REMOVAL OF PIPE 72.000 0.000

LF  0.000 0.00

43.00000 0.000 0.00

202-00035  
 

0465 *STRUCTURE BACKFILL (FLOW-FILL) 67.000 0.000

CY  0.000 0.00

145.00000 0.000 0.00

206-00065  
 

0470 *STRUCTURE EXCAVATION 21.000 0.000

CY  0.000 0.00

355.00000 0.000 0.00

206-00000  
 

0475 *RIPRAP (12 INCH) 13.000 0.000

CY  0.000 0.00

120.00000 0.000 0.00

506-00212  
 

0480 *54 INCH REINFORCED CONCRETE PIPE 60.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

603-01540  
 

0485 *54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05054  
 

0490 ADDED ITEM (DOLLAR)/ FOR COMPACTION TEST SECTION 
(DENSITY ELEMENT)

-876.570 0.000

DOL -876.570 -876.57

1.00000 -876.570 -876.57

900-00006  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 MATERIAL SAMPLING AND DELIVERY TESTING FOR LEAD PAINT 8.000 0.000

EACH 8.000 1,200.00

150.00000 8.000 1,200.00

250-00120  
 

CAT 0200 $836,205.39 4,179,755.58CURRENT AMT 5,165,128.35 $$

CAT NO0300 STR P-04-A 

0330 REMOVAL OF MAT FROM BRIDGE 20.000 0.000

SY  0.000 0.00

105.00000 0.000 0.00

202-00410  
 

0335 *REMOVAL OF BRIDGE RAILING 216.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00425  
 

0340 *REPAIR CURB 34.000 0.000

LF  34.000 3,570.00

105.00000 34.000 3,570.00

210-00440  
 

0345 GEOTEXTILE (PAVING) 288.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

420-00500  
 

0350 *CONCRETE SEALER (CALCIUM NITRITE) 376.000 0.000

SY  370.000 34,040.00

92.00000 370.000 34,040.00

515-00410  
 

0355 *CONCRETE (PATCHING) 331.000 0.000

SF  329.000 37,835.00

115.00000 329.000 37,835.00

601-06150  
 

0360 *BRIDGE RAIL TYPE 10R 216.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-11010  
 

CAT 0300 $75,445.00 75,445.00CURRENT AMT 100,359.00 $$

CAT NO0301 STR O-04-K 

0365 *REMOVAL OF BRIDGE RAILING 218.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00425  
 

0370 GEOTEXTILE (PAVING) 290.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

420-00500  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR O-04-K 

0375 *CONCRETE SEALER (CALCIUM NITRITE) 373.000 0.000

SY  370.000 34,040.00

92.00000 370.000 34,040.00

515-00410  
 

0380 *CONCRETE (PATCHING) 100.000 0.000

SF  94.000 10,810.00

115.00000 94.000 10,810.00

601-06150  
 

0385 *BRIDGE RAIL TYPE 10R 218.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-11010  
 

CAT 0301 $44,850.00 44,850.00CURRENT AMT 68,050.00 $$

CAT NO0302 STR P-04-E 

0390 REMOVAL OF MAT FROM BRIDGE 0.000 0.000

SY  0.000 0.00

105.00000 0.000 0.00

202-00410  
 

0395 *REMOVAL OF BRIDGE RAILING 191.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00425  
 

0400 GEOTEXTILE (PAVING) 288.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

420-00500  
 

0405 *CONCRETE SEALER (CALCIUM NITRITE) 318.000 0.000

SY  315.000 28,980.00

92.00000 315.000 28,980.00

515-00410  
 

0410 *SAWING AND SEALING BRIDGE JOINT 360.000 0.000

LF  0.000 0.00

65.00000 0.000 0.00

518-03000  
 

0415 *BRIDGE RAIL TYPE 10R 191.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

606-11010  
 

CAT 0302 $28,980.00 28,980.00CURRENT AMT 72,238.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00002  
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PCN: 15135-BID    ESTIMATE RUN 09/29/2005

PROJECT: HB 140A-003                   ESTIMATE NO: 0004 14:54:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0430 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL 985,480.39 $ 4,351,030.58CURRENT AMT 5,427,775.35 $$


